Quarterly Milestones

**Oct. 2018**
- New MI Factor
  - October
  - Read more
- Developer Portal 2.0 Enhancements
  - October
  - Read more
- Mortgage Translation for Limited English Proficiency Borrowers
  - October
  - Read more
- Selling Guide
  - October 2
  - Read more
- Fannie Mae & Freddie Mac updated ULAD Resources
  - October 2
  - Read more
- Loan Delivery Real-Time Pool Closing
  - October 22
  - Read more
- Desktop Underwriter® (DU®) 10.3 Update Release Notes
  - October 23
  - Read more
- October 23
  - DU 10.3 Update Integration Impact Memo
  - Read more

**Nov. 2018**
- EarlyCheck™ 5.7 Integration Impact Memo
  - November
  - Read more
- EarlyCheck 5.7
  - November 17
  - Read more

**Dec. 2018**
- DU 10.3 Update
  - December 8
  - Read more
- Servicing Guide
  - November 14
  - Read more
- Loan Delivery Social Security Encryption
  - November 19
  - Read more
- EarlyCheck 5.7
  - November 17
  - Read more
- Servicing Guide
  - December 12
  - Read more
- DU Test Environment ready
  - December 31
  - Read more

**Q1 2019**
- New Document Certification Transition
  - 2019 – Ongoing
  - Read more
- URLA/ULAD Integration Test Environment ready
  - January 2019
  - Read more
- High-LTV Refi
  - January 1, 2019
  - Read more
- GSE Application Received Date for ULDD Phase 3
  - January 1, 2019
  - Read more
- DU Test Environment ready
  - January 2019
  - Read more
- EarlyCheck Integration Environment ready for ULAD
  - February 2019

**ON THE HORIZON**
- HomeStyle® Reno Phase 2 launch
  - Q1 2019
- Auto Certification for eNotes and eMortgage Enhancements
  - 2019
- eMortgage Calculator Enhancements
  - 2019
- ULDD Phase 3 Edits Transition to “Warning” in Loan Delivery
  - Q1 2019
- ULDD Phase 3 Edits Transition to “Fatal” in Loan Delivery
  - Q1 2019
- Fannie Mae & Freddie Mac updated ULAD Resources
  - October 2
  - Read more
Quarterly Milestones

TECHNOLOGY

October
- Developer Portal 2.0 Enhancements
- Loan Delivery Real-Time Pool Closing (read more)

October 22
- DU 10.3 Update Release Notes (read more)
- DU 10.3 Update Integration Impact Memo (read more)

November
- EarlyCheck 5.7 Integration Impact Memo (read more)

November 17
- EarlyCheck 5.7 (read more)

November 19
- Loan Delivery Social Security Encryption (read more)

December 8
- DU 10.3 Update (read more)

2019
- Auto Certification for eNotes and eMortgage
- eMortgage Calculator Enhancements

Q1 2019
- ULDD Phase 3 Edits Transition to “Warning” in Loan Delivery
- ULDD Phase 3 Edits Transition to “Fatal” in Loan Delivery

January 2019
- URLA/ULAD Integration Test Environment ready
- DU Test Environment ready

January 1, 2019
- High-LTV Refi (read more)
- GSE Application Received Date for ULDD Phase 3 (read more)

February 2019
- EarlyCheck Test Environment ready

POLICY

October
- New MI Factor (read more)

October 2
- Selling Guide (read more)

November 14
- Servicing Guide (read more)

December 4
- Selling Guide
- Servicing Guide

December 31
- DU Refi Plus will be Retired (read more)

ANNOUNCEMENTS

2019 - ongoing
- New Document Certification Transition (read more)

RESOURCES

October
- Mortgage Translation for Limited English Proficiency Borrowers (read more)

October 2
- Fannie Mae & Freddie Mac updated ULAD Resources (read more)

Q1 2019
- HomeStyle Reno Phase 2 launch